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1. Complete 3rd set of optics PE PE 2 June 31 July
. ?
Phase 1
2. Modification of two 300" Collimators
a. Modify No. 1 PE PR Bone
b. Allfign Neo. 1 H PE 2-4 June
c. Modify No. 2 PR PE 4=10 June
d. Align WNo. 2 T. S. PE 24-26 June
3. (" wount primary in new design, stiff, PE PE Done
- three point mount.
4. Remount G. Mirror with stiff arm support PE PE Done
5. Remove structure and motor isolators PE PE Done
6. Plastic Foam Rigidizing of covers
( 8. Test and study PE & R R 26 May — 30 June ?
N b. Application and installation PEor H R 2 June - 2 July ?
7. Mechanical Dampers for H, 1 & Primary
Mirror '
a. Test and Study PE & R R 26 May — 30 June ?
b. Application and Installation PE & T. S. R ‘1 9 June - 2 July ?
8. Remount Gyro Sensor, Shutter & Programmer
on Super Structure H H 26 May - 23 June
9, Three axis positioning Serve Test &
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Installation H H 26 May - 23 June
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Cager Motor cut-off

. a. Design H H 26 May - 10 June
b. Fabricate & Install R H 11 June - 23 July’
. Configuration Mounting Isolators from
External A/C Vibrations
a. Interim Isolators H H 26 May - 23 June
b. Final Isolators
1- Study R,POB.’ H- & R - 30 J'Bne
T.S.

(4’ 2. Fabrication & Installation R & T.S. R July - 30 Sept. ?
», Stiffen stabilization Solenoid brackets H H 26 May - 23 June
3. Balance armatures of all wotors H H 10 = 23 June
n. Asgsemble optics structure amd align PE PE 16 = 19 June
5. .Ship Optics structure and associated PE & H PE (& custo- 19 - 20 June

. b el'
L*equipnent from PE to H wer)
6. Mate optics structure wi.th Configuration H PE & H 24 - 26 June
and check alignment
“Phase 11
7. Testing Of Modifications
a. Mechanical vibratiom analysis H R 26 June - 2 July
of Configuration
b. Static photo tests of Configur- H PE 26 June - 2 July
ations
¢. Misc. testing of Configuration H PE & H 26 June - 2 July
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*18. 8hip Configuration to T. S. _ B-T.S. H 3 July
N Phase 111 ‘
19. PYinal check-out tast T. S. PE&H 7 - 11 July
20. No. 1 Test Flight |
a. Preflight T. 8. PE & H 14 = 16 July
b, Flight T. S. PE & H 17 July
c. Post Flight T. S. PE&H 18 July
‘No. 2 Test Flight
( a. Preflight T. S. 21 =~ 23 July
- b. Flight T. 8. PE&H 24 July
c. Post Flight T. 8. PE&H ' 28 July
Ko. 3 Test Flight
a. Preflight T. 8. 28 - 30 July
b. Flight T. 8. PE & H 31 July
c. Post Flight T. S. PE & H 1 August
'S
N
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